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1 MØDER
1.1 Styregruppe #REFERENCE! #REFERENCE! #REFERENCE! Ferie #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE!

1.2 Workshop
2 ANALYSE/IDÉ/PROGRAM 9 mdr 10 mdr. #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE! #REFERENCE!

2.1 Foranalyse
2.2 Afklaringsfase
2.3 Illustreret Byggeprog. + vedtagelse

3 LOKALPLAN 13 mdr 14 mdr.
3.1 Udførelse/proces
3.2 Politisk behandling
3.3 Endelig vedtagelse

4 RÅDGIVNING-ARK-ING-LAND 3 mdr 3 mdr.
4.1 Prækval. Og udbud
4.2 Udvælgelse af Rådgiverteam
4.3 Bevillingssag (Rådgivning)
4.4 kontrakt

5 PROJEKTERING OG UDBUD 10 mdr 12 mdr.
5.1 Kick-off
5.3 Projektering 03.07.20 03.07.20 03.07.20

5.4 Bevillingssag (Udførelse)
5.5 Udbud og licitation

6 BYGGERI 34mdr 34 mdr.
6.1 Kontrakt
6.2 Nedrivning (Brandholmsskolen)
6.3 Byggeri udskoling
6.4 Indflytning i udskoling
6.5 Byggeri indskoling
6.6 Indflytning indskoling
6.7 Byggeri, Multihus
6.8 Indflytning Multihus
6.9 Projektering, udbud og licitation

6.10 Ombygning eksisterende bygninger
6.11 Ibrugtagning
6.12 Udearealer

7 PAVILLION 44 mdr.
7.1 Opstilling (6 stk i 2020 + 20 stk i 2021)
7.2 Indflytning
7.3 Lejeperiode  6 + 20 mdr 6 + 20 mdr.
7.4 ( Forlænget lejeperiode )
7.5 Nedtagning og reetablering
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